

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Ministry of Water Resources, Government of Bangladesh
Agency: Joint Rivers Commission, Bangladesh
Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh
Financial year: 2022-2023

Package No	Description of Procurement Package Service	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Codes for Process		Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract	
								Planned Dates	Planned Days										
1																			
S-1	Development of water quality database of the Tamsboundary in Bangladesh	No	01	Single Source Selection	Ministry of Water Resources Govt of Bangladesh	GoB	350.00				15/07/2020	12/08/2020	09/09/2020	14/10/2020	21/10/2020	11/11/2020	119	910	

Note : OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal.

MS
 ৩০/০৬/২২
 জনাবাদী প্রকৌশলী
 জৌরহাট, কামিল্লা, বাংলাদেশ
 ৭২ জীন রোড, ঢাকা।

গণপ্রজাতন্ত্রী
 জনাবাদী প্রকৌশলী
 জৌরহাট, কামিল্লা, বাংলাদেশ
 ৭২ জীন রোড, ঢাকা।

MS
 ৩০/০৬/২০২২
 নিবাহী প্রকৌশলী
 জৌরহাট, কামিল্লা, বাংলাদেশ
 ৭২ জীন রোড, ঢাকা।

গণপ্রজাতন্ত্রী
 নিবাহী প্রকৌশলী
 জৌরহাট, কামিল্লা, বাংলাদেশ
 ৭২ জীন রোড, ঢাকা।

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Ministry of Water Resources, Government of Bangladesh
Agency: Joint Rivers Commission, Bangladesh
Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh
Financial year: 2022-2023

Package No	Description of Procurement Package Service	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Codes for Process		Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract
								Planned Dates	Actual Dates									
S-1	Supply of Security Guards for Joint Rivers Commission, Bangladesh for the Year of 2022-2023	lot	01	OTM	Member JRC	GoB	12.00	Planned Dates	Actual Dates	-	23/02/2023	31/03/2023	07/04/2023	12/04/2023	19/04/2023	12/05/2023	12/05/2023	30/06/2023
								Planned Dates	Actual Dates	-	00	35	07	05	07	23	77	365
								Planned Dates	Actual Dates	-	23/04/2017	15/05/2017	04/06/2017	04/06/2-17	05/06/2-17	18/06/2017	18/06/2017	01/08/2018

Note : OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal.

MS
 ৩০/০৬/২২
 সরকারী প্রকৌশলী
 জৌর নদী কমিশন, বাংলাদেশ
 ৭২ জীন কোড, ঢাকা ১

Request for Proposal
 সরকারী প্রকৌশলী
 জৌর নদী কমিশন, বাংলাদেশ
 ৭২ জীন কোড

৩০/০৬/২২
 সরকারী প্রকৌশলী
 জৌর নদী কমিশন, বাংলাদেশ
 ৭২ জীন কোড, ঢাকা

১৯/০৬/২২
 সরকারী প্রকৌশলী
 জৌর নদী কমিশন, বাংলাদেশ
 ৭২ জীন কোড, ঢাকা


ANNUAL PROCUREMENT PLAN

Budget: Revenue


Ministry/Division: Ministry of Water Resources, Government of Bangladesh
Agency: Joint Rivers Commission, Bangladesh
Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh
Financial year: 2022-2023

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Codes for Process		Advertise Prequal (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract
								Planned Dates	Actual Dates									
GD-1	Others Stationeries 1) Supply of stationeries (Annual basis)	lot	01	RFQ/DPM	Member JRC	GoB	1.00	Planned	As and when required	-	06/11/2022	10/11/2022	10/11/2022	13/11/2022	13/11/2022	-	-	20/11/2022
								Planned Days	Actual Dates									
GD-2	Printing & Binding 1) Printing of RANCID News letter	-	-	RFQ/DPM	"	GoB	1.00	Planned	As and when required	-	14/02/2023	22/02/2023	22/02/2023	23/02/2023	23/02/2022	-	-	02/03/2023
								Planned Days	Actual Dates									
GD-3	Supply of computer printer cartridge, etc.	-	-	RFQ/DPM	"	GoB	3.00	Planned	As and when required	-	-	-	-	-	-	-	-	-
								Planned Days	Actual Dates									
GD-4	Repairing of Computer and maintenance	-	-	RFQ/DPM	"	GoB	3.00	Planned	As and when required	-	-	-	-	-	-	-	-	-
								Planned Days	Actual Dates									
GD-5	Purchase of Books & Journals	-	-	RFQ/DPM	"	GoB	1.00	Planned	As and when required	-	-	-	-	-	-	-	-	-


Note: OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal.



 ০১/০৬/২২
 সরকারী প্রকৌশলী
 জয়েন্ট রিভার্স কমিশন, বাংলাদেশ
 ৯২ শীল রোড, ঢাকা




 ০১/০৬/২০২২
 সরকারী প্রকৌশলী
 জয়েন্ট রিভার্স কমিশন, বাংলাদেশ
 ৯২ শীল রোড, ঢাকা





 ০১/০৬/২০২২
 সরকারী প্রকৌশলী
 জয়েন্ট রিভার্স কমিশন, বাংলাদেশ
 ৯২ শীল রোড, ঢাকা


Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Codes for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing Of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-6	Repair & Maintenance of Motor Vehicles	No	4	RFQ/DPM		GoB	5.00	As and when required	-	-	-	-	-	-	-	-	-
GD-7	Furniture	-	-	RFQ	Member JRC	GoB	6.00	As and when required	-	-	-	-	-	-	-	-	-
GD-8	Repairing and maintenance Office Equipments	-	-	RFQ/DPM	Member JRC	GoB	5.00	As and when Required	-	-	-	-	-	-	-	-	-
GD-9	Repairing and maintenance Other equipments and Accessories	-	-	RFQ/DPM	Member JRC	GoB	4.00	As and when Required	-	-	-	-	-	-	-	-	-

Note : OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal.


 ००१६६१२२
 सहकारी प्रकल्पको
 कोष नवी करिमान, बागलुङ
 १२ औं लोक सभा


 ००१६६१२२
 सहकारी प्रकल्पको
 कोष नवी करिमान, बागलुङ
 १२ औं लोक सभा


 ००१६६१२२
 सहकारी प्रकल्पको
 कोष नवी करिमान, बागलुङ
 १२ औं लोक सभा


 ००१६६१२२
 सहकारी प्रकल्पको
 कोष नवी करिमान, बागलुङ
 १२ औं लोक सभा


ANNUAL PROCUREMENT PLAN


Budget: Revenue


Ministry/Division: Ministry of Water Resources, Government of Bangladesh
Agency: Joint Rivers Commission, Bangladesh
Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh
Financial year: 2022-2023


Package No	Description of Procurement Package Works	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Codes for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-1	Office Building																
	1)Renovation/ Repair and maintenance of office Building			DPM/RFQ	Member JRC	GoB	6.00	As and when required									

Note: OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal.


 ০০১০৬/১২২
 মহাকাবি প্রকৌশলী
 জৌফ নলি কারিগর, বারগাদেশ
 ৭২ জীন গাড, ঢাকা।


 ০০১০৬/১২২
 মহাকাবি প্রকৌশলী
 জৌফ নলি কারিগর, বারগাদেশ
 ৭২ জীন গাড, ঢাকা।


 ০০১০৬/১০০২২
 মহাকাবি প্রকৌশলী
 জৌফ নলি কারিগর, বারগাদেশ
 ৭২ জীন গাড, ঢাকা।


 ০০১০৬/১৫/১২২
 মহাকাবি প্রকৌশলী
 জৌফ নলি কারিগর, বারগাদেশ
 ৭২ জীন গাড, ঢাকা।